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~Mechanical Contracting, Inc. |
PO, Box 20597

Tallahassee, FL 32316 -

License Nao. CMCD36772
Phane: 850-575-4583 FAX: 8505750223

Seplember 27, 2005

Andrew Wellman

Peter Brown Construction

1424 Piedmont Drive East
Tallahassee, Florida 32308

Re: Leon County Courthouse
Road Crossing/Jack & Bore

Androw,

Vause vechanical Contracting, Ine. has looked at the Jack and Bore across Cathoun Steect, We had
(1) Jack and Borc contractor look atdoing this work, Based on what we have seon, collectively, we
are (elling you Jack and Bore of this street at this location is not 2 viable oplion. Vause Mechanical

says this for several reasons:

*+ 1. To Jack #nd Bore, Vause Mechanical would have to do it rom Bank of America ramp to get
the rig set-up where it needs to be. We would excavate below retaining wall footers. This
means additional monies are required to provide a safe/shored and accessible ares,

There are 16 marked obstructions crossing vs and Vause Mechanica! has besn informed there
are moare that have not been marked as of yet, These are known, nd one knows what else is
there. Many of these are sprint [iber opiic mains and are al various elevations. The Jack and
Bore contractor said they would accept no liability if they hit something. Chances arc they
would not know until it was to [ate ‘

B

The Jack and Bore contraetor will exclude ligbility which brings it to Vause Mechanical and
we would exclude as well. No one wants liabllity for potentially losing,
telephone/communication to South Leon County and Wakulta County. Tn addition if Vause
Meghanical were 1o hil something, watcr, gay, telecommunication, electrical, storm ar sewer.,
we would have (o do an emergency road closure for an undetermined number of days until
we coutld find and repair the problem. 1n essence Vauso Mechanical would end up doing a
road closure, for an undetermined amount of tme, which Is what Vause Mechanical has been
asking for. The difference is ours has 2 total time tabls of 1§ days; 18 days and we turn it
over paved and ready for ful] usage.
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3. Jack and Bore will not eliminate the need for a road closure, as there is a large volume of
work (o be done on the courthouse side of Calhoun Street. This work cannot be dane safely
without closing the road, There is only 12* from edge of cyurthouse 1o curb in the location
we are to work.

An open cut is the safest, economical and logical way to do this work, Vause Mechanical has
done underpround work for 45-50 years, This {s not 2 job that can be done any other way.

If you have any comments or questions, please fecl free to call me at 850/575-4563
Thuok you,

Keith Vause
Project Manager
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